
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:06 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 059 Date: 25-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 259

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.52" Mostly rain through the day

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG construction meeting at 9:30am.

- Continued to review submittal 1529R01 "W2 Closure Pour" and to prepare for the upcoming concrete
placement at the W2E construction joint.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Completed placing tie rods for the W2E construction joint formwork and connecting the bottom channel.
- Completed drilling "Concrete Anchors" per sheet DE248BC of Submittal 1529R01 into the east face of
the W2 cap beam and through the 18" bottom form channel. It unknown the type, diameter, or embedment
of the "Concrete Anchors" being used in the field.
- Resumed cutting cradle 1W runner beams.

038 E-W2C-FPC.038

Attachment
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Tie rod and strongback installation at the top of the W2E construction
joint.

Crossbeam number 5 (CB5) was installed today.
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